

<b>Timeline of VOLT Activities: July 2007-February 2009</b>												
<b>Year I: July 2007-June 2008</b>	<b>J</b>	<b>A</b>	<b>S</b>	<b>O</b>	<b>N</b>	<b>D</b>	<b>J</b>	<b>F</b>	<b>M</b>	<b>A</b>	<b>M</b>	<b>J</b>
Hire graduate students	■											
Meet with project staff (Pi's, GRA's, course instructors) to design individual course platforms & research agenda		■										
Develop Fall 2007 course platforms		■										
Data collection/analysis		■	■	■	■	■	■	■	■	■	■	■
Meet with Spring 2008 instructors to design course platform					■	■						
Develop Spring 2008 Course platforms					■	■	■					
Data collection/analysis							■	■	■	■	■	■
Develop Summer 2008 course platform							■	■	■	■	■	■
<b>Year II: July 2008-Feb 2009</b>	<b>J</b>	<b>A</b>	<b>S</b>	<b>O</b>	<b>N</b>	<b>D</b>	<b>J</b>	<b>F</b>				
Meet with project staff (Pi's, GRA's, course instructors) to design individual course platforms & research agenda	■											
Develop Fall 2008 course platforms		■										
Data collection/analysis		■	■	■	■	■	■	■	■			
Compile and analyze data							■	■	■			
Write final report								■	■			